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VOLUME 2 

SECTION 3 

SPECIAL CONDITIONS 

CONTENTS 

These conditions amplify and supplement the general conditions governing the contract. Unless the special 

conditions provide otherwise, the general conditions remain fully applicable. The numbering of the articles 

of the special conditions is not consecutive but follows the numbering of the general conditions. Other 

special conditions should be indicated afterwards.  

Article 2 Language of the contract 

2.1 The language used shall be English. 

Article 4 Communication 

4.1 Contact person: Irina ROSCA, Republic of Moldova, Straseni district, Sireți village, 3, 

Mihai Emeinescu str. MD-3731 tel. 237-71-236, 237-71-191 

4.2 An electronic system will be used by the contracting authority and the contractor for all stages 

of implementation including, inter alia, management of the contract (amendments and 

administrative orders), reporting (including reporting on results) and payments.  The 
contractor will be required to register in and use the appropriate electronic exchange system 

to allow for the e-management of the contract. 

 The electronic management of the contract through the aforementioned system may 

commence on the date on which implementation of the contract starts, as described in Article 
33 of the general conditions to the contract, or at a later date. In the latter case, the contracting 

authority will inform the contractor in writing that he will be required to use the electronic 

system for all communications within a maximum period of 3 months. 

Article 5 Supervisor and supervisor’s representative 

5.2 Resources available to the project supervisor and its representative: one project manager and 

2 technical supervisors 

5.3 Supervisor of the project and its representative have total power to control and monitories all 

operations, according with working plan. Contractor should offer access to working places 

and to documents. 

5.4 The practical arrangements for administrative orders. Only the project manager has the right 

to make orders in relation to this contract and only in writing 

Article 8 Documents to be provided 

8.1 The contracting authority will provide you with all the necessary documents for the 

construction works, certificates / permits related to the local power. These will be issued on 

the basis of a prior request from the contracted party 

Article 12 General obligations 
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12.9 The specific activities to be put in place by the contractor to comply with its minimum 

obligation toward visibility. These activities must comply with the Communication and 

Visibility Requirements for European Union External Actions laid down and published by 

the European Commission. 

Article 15 Performance guarantee 

15.1 The amount of the performance guarantee will be 5 % of the amount of the contract and any 

addenda thereto.  

Article 17 Programme of implementation of tasks 

In case of delays in the work plan, the contracted party is obliged to notify in writing within 3 days of the 

delay. 

Article 19 Contractor’s drawings and execution studies 

19.1 Additional technical drawings drawn up by the Contracting Party shall be coordinated with 

the Contracting Authority for better coordination. 

19.7 The language of the drawings can be English or Romanian. 

Article 20 Sufficiency of tender prices 

                      No additional provisions regarding the scope of the contractor’s tender. 

Article 21 Exceptional risks 

21.4 Potential exceptional weather conditions: the land on which the works will be carried out is 

on a slope, with the risk of soil washing in case of heavy rains. 

Article 24 Interference with traffic 

24.1 No any permission to impede traffic on communication links. 

24.2 No any special measures required of the contractor in respect of traffic on and around the 

site. 

Article 27 Demolished materials 

27.2 The demolition materials become the property of the contracting authority. 

27.4 The contractor is obliged to remove demolition materials. 

Article 29 Temporary works 

29.2 The design of particular temporary works is the responsibility of the contracting authority. 

Article 30 Soil studies 

30.1 No needs for the arrangements for soil studies. 

Article 32 Patents and licenses 

32.1 No derogation from Article 32 of the general conditions. 
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Article 34 Period of implementation of tasks 

34.1 The period of implementation of tasks: 9 (Nine) Month 

Article 36 Delays in the implementation of tasks 

36.1 The rate of liquidated damages for delays in the completion of works shall be 0.1% of the 

contract price for every day or part thereof which elapses between the end of the period of 
implementation of tasks and the actual date of completion, up to a maximum amount of 10 % 

of the contract price or, if the contract is subdivided into phases, 10 % of the price of the 

phase concerned. 

Article 39 Work register 

39.1 Specify if a work register is not required.  

39.2 No technical rules for drawing up statements. 

Article 40 Origin and quality of works and materials 

40.1All goods purchased and materials under the contract may originate in any country.  

For these purposes, ‘origin’ means the place where the goods are mined, grown, produced 

or manufactured and/or from which services are provided. The origin of the goods must 
be determined according to the EU Customs Code or the applicable international 

agreement. 

Article 41 Inspection and testing 

The places to be inspected and tested in accordance with Article 41 of the general conditions and the 

practical arrangements for testing. 

Article 43 Ownership of plant and materials 

43.2 No requirments 

Article 44: General principles for payments 

44.1 Payments shall be made in national currency.  

44.2 If invoices are submitted to the contracting authority, the contractor shall inform by phone 

or email. 

Article 46 Pre-financing 

46.1 Pre-financing is not accepted.  

Article 47 Retention monies 

47.1 Normally, the sum to be retained from interim payments to guarantee implementation of the 

contractor’s obligations during the defects liability period is 5 % of each instalment. 

Article 48 Price revision 

                    Not applicable 
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Article 49 Measurement 

49.1 The amounts due shall be calculated by measuring the percentage of works carried out in 
relation to the firm quantities of each item of the breakdown of the lump-sum price and by 

applying that percentage to the lump-sum price of the related item. 

Article 50 Interim payments 

50.1 Interim payments according with work was done, 3 interim payments. 

Article 51 Final statement of account 

51.1 The contractor shall, submit to the supervisor a draft final statement of account when it 

applies for the final acceptance certificate. In order to enable the supervisor to prepare the 

final statement of account, the draft final statement of account is submitted with supporting 

documents showing in detail the value of the work done in accordance with the contract and 

all further sums which the contractor considers to be due to it under the contract. 

51.2 Within 30 days from issuing the final acceptance certificate referred to in Article 62, the 

supervisor shall prepare and signed the final statement of account. 

Article 60 Provisional acceptance 

60.1 In complement to Article 60.1 of the general conditions. 

Article 61 Defects liability 

61.1 The defects liability period is defined as the period commencing on the date of provisional 

acceptance, during which the contractor is required to make good any defect in, or damage 
to, any part of the work which may appear or occur during this period as notify by the 

supervisor or the contracting authority. The rights and obligations of the parties with regard 

to this defects liability period are laid down in Article 61 of the general conditions.  

Article 68 Dispute settlement 

68.4       Any dispute arising out of or relating to this contract which cannot be settled otherwise shall 

(a) in the case of a national contract, be settled in accordance with the national legislation 

of the state of the contracting authority; and 

(b) in the case of a transnational contract, be settled either: 

(i) if the parties to the contract so agree, in accordance with the national legislation of 

the state of the contracting authority or its established international practices; or 

(ii) by arbitration in accordance with the procedural rules on conciliation and 

arbitration of contracts financed by the European Development Fund, adopted by 

Decision No 3/90 of the ACP-EEC Council of Ministers of 29 March 1990 
(Official Journal No L 382 of 31.12.1990, Annex A12 of the practical guide.)  

Article 72 Data protection 

 
1. Processing of personal data related to the implementation of the contract by the contracting authority 

takes place in accordance with the national legislation of the state of the contracting authority and with the 

provisions of the respective financing agreement. 
 


	CONTENTS
	These conditions amplify and supplement the general conditions governing the contract. Unless the special conditions provide otherwise, the general conditions remain fully applicable. The numbering of the articles of the special conditions is not cons...
	40.1All goods purchased and materials under the contract may originate in any country.
	For these purposes, ‘origin’ means the place where the goods are mined, grown, produced or manufactured and/or from which services are provided. The origin of the goods must be determined according to the EU Customs Code or the applicable internationa...


